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SHEET NO.PROJ. REFERENCE NO.

TMP-01B

OFF-SITE DETOUR.

(FULLER MILL RD) WILL BE CLOSED AND TRAFFIC WILL BE MAINTAINED VIA AN 

DURING CONSTRUCTION OF PROPOSED STRUCTURE BRIDGE #58, SR 1404 

     TRAFFIC PATTERN.

C)   ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING ANY

     THE DETOUR IS NOT IN OPERATION.

     COVER OR REMOVE ALL SIGNS REQUIRED FOR THE OFF-SITE DETOUR WHEN 

     WHEN ROAD CLOSURE IS NOT IN OPERATION.

B)   COVER OR REMOVE ALL SIGNS AND DEVICES REQUIRED TO CLOSE THE ROAD

     IN THE TRAFFIC CONTROL PLANS.

     PROVIDE SIGNING REQUIRED FOR THE OFF-SITE DETOUR ROUTE AS SHOWN

     TO THE ROADWAY STANDARD DRAWINGS AND TRAFFIC CONTROL PLANS.

A)   PROVIDE SIGNING AND DEVICES REQUIRED TO CLOSE THE ROAD ACCORDING

SIGNING

DIRECTED BY THE ENGINEER.

CONSTRUCTION PROJECT EXCEPT WHEN OTHERWISE NOTED IN THE PLAN OR 

THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF THE

 

OR REMOVAL OF DEVICES AS DIRECTED BY THE ENGINEER.  

OF DEVICES.  MODIFICATION MAY INCLUDE: MOVING, SUPPLEMENTING, COVERING,

MEET FIELD CONDITIONS OR RESULT IN DUPLICATE OR UNDESIRED OVERLAPPING 

DRAWINGS, STANDARD DETAILS, AND ROADWAY DETAILS ARE NOT ATTAINABLE TO 

CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE DETAIL 

PHASING

LOCAL NOTES

      TEMPORARY CHANGES IN THEIR ROUTES.

      TABERNACLE FIRE DEPARTMENT, FOR THEM TO MAKE ANY NECESSARY 

LN 1) CONTACT AT LEAST ONE (1) MONTH PRIOR TO ROAD CLOSURE THE 

        (FULLER MILL RD) TO TRAFFIC.

STEP 6) REMOVE ALL WORK ZONE TRAFFIC CONTROL DEVICES AND OPEN SR 1404

        PAVEMENT MARKING PLAN).

STEP 5) PLACE THE FINAL PAVEMENT MARKINGS AND MARKERS (SEE FINAL

STEP 4) PLACE THE FINAL LAYER OF SURFACE COURSE.

        INCLUDING THE FINAL LAYER OF SURFACE COURSE.

STEP 3) CONSTRUCT THE PROPOSED STRUCTURE AND ROADWAY -L- UP TO BUT NOT

STEP 2) REMOVE THE EXISTING STRUCTURE.

        CLOSURE POINTS.

        TRAFFIC OFF-SITE.  MAINTAIN ACCESS TO ALL DRIVEWAYS BETWEEN 

        TMP-02 THRU TMP-04 CLOSE SR 1404 (FULLER MILL RD) AND DETOUR 

STEP 1) USING ROADWAY STANDARD DRAWING 1101.03, SHEET 1 OF 9 AND 
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